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TASK ORDER NUMBER:
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Original Study End Date: ~ 12/31/2003
Modified Completion Date: 6/30/2005

06/14/2000

Period Covered: 3" Quarter 2005

Task % of Total % of Task | % of Task to % of Total
this quarter date Complete

Literature Search 10% 0% 100% 10%

1. Packaging 17% 0% 100% 17%

2. Testing 14% 0% 100% 14%

3. Site Determination 11% 0% 100% 11%

4. Field Implementation & Calibration 16% 0% 93% 14.88%

5. Monitoring and Analysis 22% 15% 45% 9.9%

Final Report 10% 10% 1% 1%

1. Progress this quarter by task:
A. Work was continued on the Technical Report.
B. Previous data collected is still being analyzed.
C. Continued the forensic evaluation of the Rt 287 sensor.

2. Proposed activities for next quarter by task:
A. Conduct a laboratory tensile experiment to determine the effects of top-down cracking.

3. List of deliverables provided in this quarter by task (product date):

N/A

4. Progress on Implementation and Training Activities:

N/A
5. Problems/Proposed

Solutions:

Total Project Budget

$194,500.00

Modified Contract Amount:

Total Project Expenditure to date

$104,251

% of Total Project Budget Expended

54%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice

for this project.
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